

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Major Irrigation - Raising and Widening of AGLB to 1986 flood standards -Entrustment of additional item of works in Akhanda Godavari Right Bank (AGRB) and Akhanda Godavari Left Bank (AGLB) in East Godavari District to the original contractor M/s Ramky Infrastructures Limited and Sri V.Satya Murthy (JV),Hyderabad - Administrative approval for an amount of Rs.4,78,50,000/- Accorded - Orders -Issued.

IRRIGATION & CAD (MAJOR.VII) DEPARTMENT

G.O.Rt.No.459

Dated:23.06.2009.

Read the following:

- 1.From the Chief Engineer,Flood Banks,Dowlaiswaram,
Lr.No.CE(F.B)/DCE.IV/OT7/SO VI/9058/06 Pack-11,
dated 20.12.2008.
2. 1.From the Chief Engineer,Flood Banks,Dowlaiswaram,
Lr.No.CE(F.B)/DCE.IV/OT7/SO VI/9058/06 Pack-11,
dated 7.5.2009.

@@@

ORDER

In the circumstances reported by the Chief Engineer,Flood Banks, Dowlaiswaram, East Godavari District in the references read above and as recommended by the State Level Standing Committee, Government after careful examination hereby accord administrative approval for an amount of Rs.4,78,50,000/- (Rupees four crores seventy eight lakhs and fifty thousand only) for entrustment of additional item of works in Akhanda Godavari Right Bank (AGRB) and Akhanda Godavari Left Bank (AGLB) in East Godavari District to the original contractor M/s Ramky Infrastructures Limited and Sri V.Satya Murthy (JV),Hyderabad as detailed below:-

I. Cost of retaining wall from Km.1.200 to Km.1.600 on AGRB with current SSR 2008-09.	Rs.4,30,84,948/- (Due to adoption of latest rates for steel & cement).
Deduct the cost of revetment and pitching originally proposed valued to 2008-2009 rates.	(-) Rs.1,35,28,303/-
Sub-Total (I)	Rs.2,95,56,645/-
Provision towards Labour cess @ 1%	Rs. 2,95,566/-
Cost of additional work I	Total
	Rs.2,98,52,211/-

PTO

:: 2 ::

II. Cost of retaining wall from Km.19.100 to Km.19.300 on AGLB with current SSR of 2008-2009.	Rs.1,99,53,362/- (Due to adoption of latest rates of Steel & Cement)
Deduct the cost of revetment and pitching originally proposed valued to 2008-09 rates.	Rs. 21,33,776/-
Sub-Total II	Rs.1,78,19,586/-
Provision towards labour cess @ 1%	Rs. 1,78,196/-
Total cost of additional work II	Rs.1,79,97,782/-
Grand Total of additional cost of works I & II	Rs.4,78,49,993/- or say Rs.4,78,50,000

2. The expenditure sanctioned at para (1) above shall be debited to the Head of Account"4711-COL on Flood Control Projects -01 F.C.-MH 103 Civil Works - GH 11 Normal State Plan - SH(05) Embankments - 530 Major works - 531 Other Expenditure".

3. This order issues with the concurrence of Finance (Expr.PW.I)Department - vide their U.O.No.14219-A/516/Expr.PW.I/2009, dated 19.6.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)
SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (Flood Banks),
Dowlaiswaram, E.G.District.
The Accountant General, AP,Hyderabad.
The Director of Works Accounts, Hyderabad.
Copy to:
The Finance (Expr.PW.I)Department.
The PS to Special Secretary to CM.
The PS to Prl.Secretary (P).
SF/SCs.

//FORWARDED;;BY ORDER //

SECTION OFFICER